FORM DPW-CIA 205 STATE OF HAWAI!
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  May 2016

Date: May 26, 2016

CONTRACTOR: Paul's Electrical Contracting, LLC

ADDRESS: 99-1400 Koaha Place Contract No, 63386 [ .~]
City, State ZIP: Aiea, Hi 96701 DAGS Job No. 12-20-2662
PROJECT TITLE: HAWAII STATE HOSPITAL SYSTEM - WIDE EMERGENCY GENERATORS
CONTRACT IFOR INSPECTION BRANCH USE

{ ) SUBMITTAL REG'STER ] ’ﬁOMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 4,768,700.00 Hnue MONTHLY: [T PROJECT SCHEOULE

{ /T DALY REPORTS { /T PAYROLL AFFIDAVIT

MONTHLY ESTIMATE CHECKLIST [T CONTRACT NUMBER

| #T PROJECT NAME AND LOCATION [ ~7"ALL SIGNATURES

| ]AS NEED - WASTE REDUCTION PROGRESS REPORT
CHANGE ORDERS b 'jAli: al — '
Total § 139,937.00 {1 AlR CONDITION ACCEPTANCE [ ] PAINT ACCEPTANCE .
Adjusted Contract Amount $ 4,908,637.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 5371% $ 2,561,117.00 7966% $ 111,481.00 $ 2,672,598.00
Retained REDUCED|[ ] $ 163,754.00 $ 10,257.00 § 174,011.00
Amount Subject to Payment $ 2,397,363.00 $ 101,224.00 $ 2,498,587.00
Payments to Date $ 2,123,109.00 $ 101,224.00 $ 2,224,333.00
Payments Now Due $ 274,254.00 $ - $ 274,254.00
Payment No.  FINALJ[ ] 10

emarks: For projects alrea cepted andior . . .
cumps, sk S 1o Tmoa|__con e use o s s e e e e e
[ 1Project Acc;ptance Date have been made to this request; and least £0% of our workiorce resides in Hawail [ X ]
[ ]Project Completion Date :Js": sp-referred contractor, | have submitted all apprenticeship approval
1 Computed and Cheched by:
W }( /Z,_\, JUN T ong
3. Recommended Freqect laspector or Enginser Date
PAUL'S ELECTRICAL CONTRACTING, LLC

ka JN 16 20
T Recormbnded: F mmm U(:t Tate: |

mg}}a fb‘% JU 16 20 '-\ Lt e
5 Approved Branct*Chiel or Distnct Engineer Dato By signature / Tita Date

MANAGER 05/26/2016

The Public Works Administrator certifies that changa orders have been issued and the work performad

g gi&@ %"1 JUN 2 2 2016




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: May 2016

Contract No.: 63386

CONTRACTOR: Paul's Electrical Contracting, LLC
PROJECT TITLE: HAWAII STATE HOSPITAL SYSTEM - WIDE EMERGIE DAGS Job No.: 12-20-2662
[m] S
% NTRACT
9 BASIC CONTRACT COMPL. TO RETN AMOUNT
O |PRIME CONTRACTOR TRADE LICENSE NO. AMOUNT MI % (.‘,I'\/IF'LI Y% RETAINED
Paul's Electrical Contracting, LLC |General Contractor  JABC-26840 $2,947,142 $1,847,123 62.68% 5% $92,356|A
EENENENEEEEEEEEED
2UE-
CONTRACT
BASIC SUB- COMPL. TO RETN AMOUNT
SUBCONTRACTOR TRADE LICENSE NO.| CONTRACT AMOUNT DATE| % CMF“LI % REIAINED
Beachside Rooling BC-22075 $ 95,440.00 | § 95,440.00 100.00%| 10% $9,544
Commercial Sheetmetal C-444 5 560,669.00 | §  294,580.00 52.54% 10% $29,458
Quality General ABC-13362 $ 114,00000 | $  114,000.00 100.00% 10% $11,400
Eagle Interiors C-26022 $ 201,740.00 | § - 0.00%) 10% $0
Gima Pes! Control, Inc. PCO-763 $ 1.713.00 | § 1,305.70 76.22%] 10% $130
HTECC ABC-29085 $ 317,000.00 | $ - 0.00% 10% $0
Integrated Construction Inc, ABC-13434 5 250,500.00 | §  100.000.00 39.92%) 10% 510,000
Jisland Landscaping C-2052 $ 14,945.00 | § - 0.00%|  10% $0
IPamdise Relnforcing C-16621 $ 108,668.00 | § 108,668.00 100.00% 10% $10,866
IM. Shiroma Painting BC-22075 $ 33,828.00 | § - 0.00%| 10% 30
Economy Plumbing ABC-318 ] 123,055.00 | § - 0.00%| 10% 30
#OIVID! 10% 50
#DIVIO! 10% $0
HDIV/O 10% $0
#DIVIDY 10% $0
#DIVIO) 10% $0
#DIVIO! 10% 50
#DIVIO! 10% 30
#DIVIO 10% $0
Total Retalned from Subs $1,821.558 $713,994 $71,308|B

| certify that the above retentions are correct for this request.

PAUL'S ELECTRICAL CONTRACTING, LLC

Name of Contractor

By Signature

NOTE:

Columnar totals shall be equal In dollar valug to that on

the Monthly Estimate Sheel

Checked/Verified by:

4t

initial - Project Inspector or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

For the Month of:

Division of Public Works

May 2016
Contract No.: 63386

CONTRACTOR: Paul's Electrical Contracting, LLC
PROJECT TITLE: HAWAII STATE HOSPITAL SYSTEM - WIDE EMERC  DAGS Job No.: 12-20-2662
a CHANGE
% ORDER
o LICENSE CHANGE ORDER] COMPL. AMOUNT
5' WPRIME CONTRACTOR TRADE g AﬂlNT 10 E % CIIIIPL1 RETN °é| RETAINED
Paul's Electrical Contracting, LLC |General Contractor $42,969 $17,792 41.41% 5% $889|A
| | | I | I I
AN
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. AMOUNT
|| SUBCONTRACTOR TRADE NQ. AMQUNT| TQ DATE| % CMPL| RETN % RETAINED
Beachside Roofing BC-22075 | § - $0] #DIViQ! 10%] § -
Commercial Sheetmatat C-444 $ - $0| #biviot 10%)] -
Quality General ABC-13362 | § - $0| #DIviol 10%] $ -
Eagle Interiors C-26022 $ - 50| #DIV/D! 10%] $ -
Glma Pest Contral, Inc. PCO-763 $ - $0] #DIVID! 10%]| § -
M. Shiroma Painting BC-22075 |$ - $0) #DIV/T 10%} $ -
HTECC ABC-28085 | $ 2,750 00 £0 0.00% 10%] $ -
Integrated Construction Inc. ABC-13434 | $ 93,688.00 $93.688] 100.00% 10%] § 9,368.00
island Landscaping C-2352 s - 30| #DIVID! 10%] $ -
Paradise Reinforcing C-16621 $ 530.00 $0 0.00% 10%] § -
Economy Plumbing ABC0318 ] - $0) #DIVID! 10%] $ -
HENWIOT 10%] $ -
#DIVIO! 10%| $ -
#DIVIO! 0%] § s
#DIV/D! 10%{ $ -
#DIVIO! 10%] § -
#DIVID! 10%] § -
#DIvi0! 10%] $ -
#HDIV/O! 10%| $ -
Total Retalned from Subs $06,868|  $53.688 $9,368|B
| $139,937]  $111,480
N R B M M N Ao P R R R A MR AR AR AR AR AR RN NS RN
| [CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $10,257|
| certify that the above retentions are corract for this request.
Checked/Nerified by:

PAUL'S ELECTRICAL CONTRACTING, LLC

Name of Contractor
|

AIEL

Initial - Project Inspector or Engineer

(2776

By Signature

NOTE:
Columnar totals shall be equal in doblar value to thal on
the Monthly Estimate Sheet

Date



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 10

BILLING MONTH: May-16

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: HAWAILI STATE HOSPITAL - SYSTEM-WIDE EMERGENCY
GENERATORS

DAGS JOB NO.: 1 2-20-2662 CONTRACT NO.: 63386
CONTRACTOR: PAUL'S ELECTRICAL CONTRACTING, LLC

VENDOR CODE: 30131100

Original Contract Payment Suffix: 1, 2
Suffix un mbol Amount Earned Retainage Amount Dug
o/ Bl1- g06m £ 294 724,00 £ 20 475.00 274 2540
Totals: $294,729.00 $20,475.00 $274,254.00
Change Order Payment Suffix: 3
Suffix Eund Symbagl Amount Earned ainage Amount Due
03 B11-406M $0.00 $0.00 $0.00
Totals:
Grand Total: $294,729.00 $20,475.00 $274,254.00

il |

j Ne '
Verified DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 30131100

Cost Code 3A1

Voucher No. cSLUV é 90 Q

o)

_U JUN 2.2 2016

L. Verified B C%/
1= Y

DACS, DIV. OF PURLIC WORKS
STAFF STEVICES OFFICE




